Test Show S2 Full Prelim Production Calendar

9.22.26

December 2025

SUN	MON	TUE	WED	THU	FRI	SAT
30	1	2	3	4	5	6
7	8	9	10 Deal memo signed Second note on the tenth	11 Writers notes in	12 Pitch draft	13
14	15 Studio Shutdown 12/15/25	16 Budget lock	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Test Show S2 Full Prelim Production Calendar

9.22.26

January 2026

SUN	MON	TUE	WED	THU	FRI	SAT
28	29	30	31	1	2	3
4	5 Writer's Rm Week 1 Writer's Room Opens 1/5/26	6	7	8	9	10
11	12 Writer's Rm Week 2	13	14	15	16	17
18	19 Writer's Rm Week 3 Martin Luther King Jr. Day 1/19/26	20	21	22	23	24
25	26 Writer's Rm Week 4	27	28	29	30	31

Test Show S2 Full Prelim Production Calendar

9.22.26

February 2026

SUN	MON	TUE	WED	THU	FRI	SAT
1	2 Writer's Rm Week 5	3	4	5	6	7
8	9 Writer's Rm Week 6	10	11	12	13	14
15	16 Writer's Rm Week 7 Presidents' Day 2/16/26	17	18	19	20	21
22	23 Writer's Rm Week 8	24	25	26	27	28

Test Show S2 Full Prelim Production Calendar

9.22.26

March 2026

SUN	MON	TUE	WED	THU	FRI	SAT
1	2 Writer's Rm Week 9 Table read	3 Network notes due	4 Wardrobe fittings	5 Call sheet, cast, crew	6 Kickoff	7
8	9 Writer's Rm Week 10 Spotting session	10 Plain one	11	12 Odd colour, teel, x	13	14
15	16 Writer's Rm Week 11	17	18	19	20	21
22	23 Writer's Rm Week 12	24	25	26	27	28
29	30	31	1 Office Move 4/1/26	2	3	4

Test Show S2 Full Prelim Production Calendar

9.22.26

April 2026

SUN	MON	TUE	WED	THU	FRI	SAT
29	30	31	1 Office Move 4/1/26	2	3	4
5	6 Pre Prep Week 1	7	8	9	10	11
12	13 Pre Prep Week 2	14	15 Network Table Read and Studio Notes Session	16	17 Fittings	18
19	20 Pre Prep Week 3	21	22	23	24	25
26	27 Pre Prep Week 4	28	29	30	1 Costume and Hair Camera Tests With Th...	2

Test Show S2 Full Prelim Production Calendar

9.22.26

May 2026

SUN	MON	TUE	WED	THU	FRI	SAT
26	27	28	29	30	1	2
	Pre Prep Week 4				Costume and Hair Camera Tests With Th...	
3	4	5	6	7	8	9
	Pre Prep Week 5					
	Costume and Hair Camera Tests With The Director Week 2					
10	11	12	13	14	15	16
	Pre Prep Week 6					
	Costume and Hair Camera Tests With The Director Week 3					
17	18	19	20	21	22	23
	Prod Prep Week 1					
24	25	26	27	28	29	30
	Prod Prep Week 2					
	Memorial Day 5/25/26					
31	1	2	3	4	5	6
	Prod Prep Week 3					

Test Show S2 Full Prelim Production Calendar

9.22.26

June 2026

SUN	MON	TUE	WED	THU	FRI	SAT
31	1 Prod Prep Week 3	2	3	4	5	6
7	8 Prod Prep Week 4	9	10	11	12	13
14	15 Prod Prep Week 5	16	17	18	19 Juneteenth 6/19/26	20
21	22 Prod Prep Week 6	23	24	25	26	27
28	29 Shoot 201 Production Week 1 Start Principal Photography 6/29/26	30	1	2	3 Independence Day (Observed) 7/3/26	4 Independence Day 7/4/26

Test Show S2 Full Prelim Production Calendar

9.22.26

July 2026

SUN	MON	TUE	WED	THU	FRI	SAT
28	29 Shoot 201 Production Week 1 Start Principal Photography 6/29/26	30	1	2	3 Independence Day (Observed) 7/3/26	4 Independence Day 7/4/26
5	6 Shoot 201 Production Week 2	7	8	9	10 Shoot 202	11
12	13 Shoot 202 Production Week 3	14	15	16	17	18
19	20 Shoot 202 Production Week 4	21	22 Shoot 203 Production Week 4	23	24	25
26	27 Shoot 203 Production Week 5	28	29	30	31	1

Test Show S2 Full Prelim Production Calendar

9.22.26

August 2026

SUN	MON	TUE	WED	THU	FRI	SAT
26	27 Shoot 203 Production Week 5	28	29	30	31	1
2	3 Shoot 204 Production Week 6	4	5	6	7	8
9	10 Shoot 204 Production Week 7	11	12	13 Shoot 205 Production Week 7	14	15
16	17 Shoot 205 Production Week 8	18	19	20	21	22
23	24 Shoot 205	25 Shoot 206 Production Week 9	26	27	28	29
30	31 Shoot 206 Production Week 10	1	2	3	4 Shoot 207	5

Test Show S2 Full Prelim Production Calendar

9.22.26

September 2026

SUN	MON	TUE	WED	THU	FRI	SAT
30	31	1	2	3	4	5
	Shoot 206 Production Week 10				Shoot 207	
6	7	8	9	10	11	12
	Labor Day 9/7/26	Shoot 207 Production Week 11				
13	14	15	16	17	18	19
	Shoot 207 Production Week 12			Shoot 208 Production Week 12		
20	21	22	23	24	25	26
	Shoot 208 Production Week 13					
27	28	29	30	1	2	3
	Shoot 208	Shoot 209 Production Week 14				

Test Show S2 Full Prelim Production Calendar

9.22.26

October 2026

SUN	MON	TUE	WED	THU	FRI	SAT
27	28 Shoot 208	29 Shoot 209 Production Week 14	30	1	2	3
4	5 Shoot 209 Production Week 15	6	7	8	9 Shoot 210	10
11	12 Shoot 210 Production Week 16	13	14	15	16	17
18	19 Shoot 210 Production Week 17	20 Principal Photography Wraps 10/20/26	21	22	23	24
25	26	27	28	29	30	31

Test Show S2 Full Prelim Production Calendar

9.22.26

November 2026

SUN	MON	TUE	WED	THU	FRI	SAT
1	2 Post Week 1	3	4	5	6	7
8	9 Post Week 2	10	11	12	13	14
15	16 Post Week 3	17	18	19	20	21
22	23 Post Week 4	24	25	26 Thanksgiving 11/26/26	27 Day After Thanksgiving 11/27/26	28
29	30 Post Week 5	1	2	3	4	5

Test Show S2 Full Prelim Production Calendar

9.22.26

December 2026

SUN	MON	TUE	WED	THU	FRI	SAT
29	30	1	2	3	4	5
	Post Week 5					
6	7	8	9	10	11	12
	Post Week 6					
13	14	15	16	17	18	19
	Post Week 7					
20	21	22	23	24	25	26
	Hiatus		Crew holiday party		Christmas Day 12/25/26	
27	28	29	30	31	1	2
	Hiatus				New Year's Day 1/1/27	

Test Show S2 Full Prelim Production Calendar

9.22.26

January 2027

SUN	MON	TUE	WED	THU	FRI	SAT
27	28	29	30	31	1	2
	Hiatus				New Year's Day 1/1/27	
3	4	5	6	7	8	9
	Post Week 8					
10	11	12	13	14	15	16
	Post Week 9					
17	18	19	20	21	22	23
	Post Week 10					
	Martin Luther King Jr. Day 1/18/27					
24	25	26	27	28	29	30
	Post Week 11					
31	1	2	3	4	5	6
	Post Week 12					

Test Show S2 Full Prelim Production Calendar

9.22.26

February 2027

SUN	MON	TUE	WED	THU	FRI	SAT
31	1 Post Week 12	2	3	4	5	6
7	8 Post Week 13	9	10	11	12	13
14	15 Post Week 14 Presidents' Day 2/15/27	16	17	18	19	20
21	22 Post Week 15	23	24	25	26	27
28	1 Post Week 16 Localization Week 1	2	3	4	5	6

Test Show S2 Full Prelim Production Calendar

9.22.26

March 2027

SUN	MON	TUE	WED	THU	FRI	SAT
28	1 Post Week 16 Localization Week 1	2	3	4	5	6
7	8 Localization Week 2	9	10	11	12	13
14	15 Localization Week 3	16	17	18	19	20
21	22 Localization Week 4	23	24	25	26 Good Friday 3/26/27	27
28	29 Localization Week 5	30	31	1	2	3

Test Show S2 Full Prelim Production Calendar

9.22.26

April 2027

SUN	MON	TUE	WED	THU	FRI	SAT
28	29	30	31	1	2	3
	Localization Week 5					
4	5	6	7	8	9	10
	Localization Week 6					
11	12	13	14	15	16	17
	Localization Week 7					
18	19	20	21	22	23	24
	Localization Week 8					
25	26	27	28	29	30	1